
Maryland Local Number Portability Consortium

10 Task Name Duration I Start Finish IPrede Resource Na
59 RFP/RFQ Development 188d I 10116195 713/96 i !
60 Review ICC RFP I 96d 10/161951 2126/96 :
61 Finalize MD RFP Draft 181dl 10/25195 713196 60 RFP Draftin
62 Steerina Committee Review of Drafts 79d 3115/96 713/96 61 ISteering Co
63 Legal Committee Review of Drafts I 51d 4/24/96 7/3/96 62 .Legal Com
64 Send MD RFP to Vendors I Od 7/9/961 7/9/96 iMCAC/llC
65 Press Releases on RFP & llC Activities Od 7/9/961 7/9/96 63 ! MCAC/llC
66 Vendor PreQualification Notices Due ld 7/26/96 7/26/96 65
67 PreQualification Notices Received/Processed ld 7/29/96 7/29/96 66
68 MCAC Prequal Application Status Review ld 7/31/961 7/31/96! 67
69 RFP Conf Call to Finalize PreQual Status ld 8/5/961 8/5/96168 I

70 $teering Committee Prequalification Review
, ld 8/6/961 8/6/96 i69 i

71 MCAC Finalizes Prequalification Application , ld 8/6/961 8/6/961
72 Vendor Prequalification Status Issued ldl 8/7/96 i 8/7/96171 i
73 Closing Date for RFP Questions from Vendors ld 8/15/96 8/15/96172 i

74 RFP Team Meeting to Draft Responses to Q's 5d 8/16/961 8122196 i 73 ,
75 , Status to Steering Committee I 1d 8129/96 i 8/29/96! 74 i
76 MCAC Plans Bidder's Conference I 5d 8129/96 i 9/4/96 i , . -'
77 Tentative Bidders' Conference (Q&A) , ld 9/5/96 9/5/96 76 I

78 Steering Committee & MCAC MtgS ld 9/17/96 ! 9/17/96177
79 RFP Responses Due Od 1 9/26/96 ! 9/26/96 i 78
80 Select Vendors (Dates TBD) 130d 9/26/961 3126/97 79

,
,

81 Develop Processes/Platform (Dates TBD) 130d 9/26/96 3126197 ,,
82 Delivery (Dates TBD) ; 130di 9/26/96, 3126/97 1

83 NPAC/SMS Testing I 65di 4/1/97 6/30/97 80,8
84 live Porting of Numbers to Occur i ldl 7/1/97' 7/1/97:83 1

85 Determ Vendor Compliance w/Accept Testina I 1di 8/1/97 8/1/97 I 84,

86 Full Dbase Deplovment of BlTMJWASH latas ld, 10/1/97 ! 10/1/97 85
i 87

, ,
! ii

88 Network Development (Dates TBD) I 544di 9/11951 10/1/97, I
89 Switch Development 348d i 9/1/95 12/31/96 ' !
90 Develop SCP & OSSs 478d 9/1/951 7/1/97 !
91 Inter-Network Testing 1 478d' 9/1/95 j 7/1/971
92 Implementation 132dl 4/1/97 ! 10/1/97 : I

93 I ,
•94 , ,

i ,, 95 Operations (Dates TBD) 341d 1 3/12196 i 7/1/971
96 Define Mission Statement/Deliverables , 27d 3/12/96 ! 4/17/96 :
97 NPA-NXX Worksheet to Operations Members I 7d 5/161961 5/24/96 i 96 i

98 CLECs Provide Rank Order to PSC i 11d: 6124/96 7/8/96 97
99 PSC Present Consolidated List to Ops Team ! 1dl 7110/961 7110/96 i98 ; !

100 Develop Issues Database I 23d! 7/1/96 7/31/96
101 Review MClmetro CPC Test Plan I 88d 7/1/961 10/30/96 i
102 - Determine Switch lRN Software Availability 88d 7/1/96 10/30/96
103 Develop InterCompany Process Flows i 88d 7/1/96 i 10/30/96 i

104 Steering Committee Review of EO Roll-Out Dra I ld 9/17/96 9/17/96 99 Operations
105 Complete Office Roll-Out Schedule , 66d I 10/1/96 : 12131/96 104 Operations
106 Develop Detailed End-End Test Plan i 66d 10/1/961 12131/961104 Operations
107 Review and Assess E911 Impact 1 66d 10/1/96 i 12131/961104 :Operations
108 Operations Assessment (Dates TBD) I 341d 3/12/96 i 7/1/971
109 Systems Modifications (Dates TBD) I 341d 3/12/96 i 7/1/97,
110 Testing (Dates TBD) , 341d 3/12/96 ! 7/1/97 i
111 Training (Dates TBD) I 341d 3/12/961 7/1/97 I
112 Inter-Network Testing (Dates TBD) i 341dl 3/12/96 I 7/1/97
113 Deplovment (Dares TBD} i 341di 3/12196 7/1/97 i
114 i I 1

115 Billina and Ratina Reauirements ! 108d I 10/30/95 3/27/961
I 116 Review Baseline B&R Switch Requirements i 30d 10/30/95 i 12/8/95 !Rating & Bill

Page 2



Maryland Local Number Portability Consortium

10 Task Name Duration Start Finish Prede I Resource Na
117 Document Processes by Call Type I 84d 10/30/95 2/22196 I
118 Document MD Issues/Requirements ! 108d I 10130/95 3/27/96 i
119 Complete First Draft of B&R Requirements i 1dl 3/27/96 3/27/96 I
120 I , i
121 Switch Requirements 135d 1/25/96 7/31/96 I
122 Review Baseline Requirements for Switch 1d, 1/25/96 1/25/96 i Switch Requ
123 Document MD Issues/ReQuirements 26d 1/25/96 2/29/96 122 :
124 Complete First Draft of Switch ReQuirements 1d 3/8/96 3/8/96 123 i
125 Update Draft to Reflect Recent Orders 1d 7/31/96 7/31/96 124 i
126 i

127 SCP Requirements 145d 2/6/96 8/26/96 I

128 Review Baseline Requirements for SCP 1d 2/6/96 2/6/96 ' I SCP Requir
129 Document MD Issues/Requirements I 40d 2/6196 4/1/96 128 !
130 Complete First Draft of SCP Requirements 1dl 4/19/961 4/19/96 129 I
131 Update Draft: to Reflect Recent Orders 1d I 8126J96 8126J96 1~ ;

132 ! I I
133 Operator Services Requirements i 33d • 2/7/96 ! 3/22/96 I

134 Review Baseline ReQuirements for OpSvc 1d 217/96 1 217/96 ' Operator Se
135 Document MD Issues/Requirements I 28d 217/96 ! 3/15/96 134 i
136 Complete First Draft of OpSvc Requirements 1d 3/22/96 , 3/22/96 135 1

I

-

Page 3



Maryland Local Number Portability Consortium
~-y---_ _ ~~ ~----- _~ ,___----~_____.--- ----~___l

Qtr 2, 1995 Qtr 3,1996 Qtr 4, 1995 Qtr 1, 1996 Qtr 3, 1996 Qtr 4, 1996
Task Name __~~ Jul - Oct -Jan Jul Oct

Regulatory Activities InvolvingLNP' ; " I
2 Initial MD Order Supporting LNP .6129

3 MD Administrative Hearing on LNP
+1117

4 MD Order Supporting 3097 LRN Implementation +6124

5 I FCC Order on LNP

6 I FCC Order on LNP Cost Recovery (TBD)

7

8 IConsortium Planning and Organization

9 I Organize Committees +7/31

10 I Develop Mission and Scope •11 I Write First Report to Commission

12 I Submit First Report to Commission

mmtlMJ-6!ff :
+1215

13 I Notify MD Carriers of Consortium Activities

14 I Write Second Report to Commission

15 I Submit Second Report to Commission

I I__~uuu ~_n ~u • __ u.~_

18

17 I Submit Third Report to Commission 9130

,taff

funding, Cost Recovery, Tarlns

19

16 I Write Third Report to Commission

20

22 I Dev Assump··Cost Data Request··w/o SMS

21 Dev Cost Recovery Methodology Proposal ost Recovery Committee

Project: Maryland Local Number Portab
Date: 8128196

I I

Task

Critical

Progress

mmiMr::llntm:@@mml Milestone

c::::==-- I Summary

Rolled Up Task

+
.... ....

~olled Up Milestone

~olled Up Progress
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Maryland Local Number Portability Consortium

".

.216

'-ml.~onSgO
+3/1 :

10
23

24

26

26

Task Name
Steering Com Re'iiew of Task 11 & 12

LNP Costs Data Responses (w/o SMS)

Commission staff Re'iiew of Costs

Steering Committee Review of Aggregate Costs

Qtr 2,1996 I Qtr 3,1996 I Qtr 4,1996 I
Apr I Jul I Oct I

Qtr 1, 1996 I
Jan 1

Qtr 2,1996 I
Apr I

Qtr 3, 1996 I
Jul I

Qtr 4,1996
Oct

27 Pro'iide to Comm (Dates TBD) .·;·;·..;-;·;-;-;.»X"~..:su...~;. &m._._&&

28 Develop SMS Costs (Dates TBD)

29 Tariffs (Dates TBD)

36 I Send Framework to Vendors

38 I Vendor Presentations of Call Models

33 llNP Call Model

37 I Call Model Documentation Due

., .
· .

I~anModel subcomm:lttee

~.
!+t0/16

· ~

i ~
· ~1/3

~11/3

standards (Dates TBD)

40 I Select Call Model Permanent Solution

39 I Each Carrier Perf Rei Cost Eval of Models

41 I IndMdual Carrier Availability Plan Due

36 I Declarations by Call Model Presenters

34 I Finalize Maryland Evaluation Matrix

30

32

31

42

43 I NetYoOrk Topology

44 I Define Current Natwork Topology • •· .

~etv.ork Topolog~ Subcommittee

Project: Maryland Local Number Portab
Date: 8128/96

Task

Critical

Progress

wrrmmlWHmr@@lIDD Milestone

I ~ Summary

Rolled Up Task

•...... ......

~olled Up Milestone 0
'Rolled Up Progress

Page 2



Maryland Local Number Portability Consortium

10
45

46

47

Task Name
Carrier Input on Current Topology Due

Finalize Current Network Topology Baseline

Qtr 3, 1996 I Qtr 4, 1995
Jul I Oct

1/22

+9/26

Qtr 1, 1996
Jan

Qtr 3,1996
Jul

Qtr 4,1996
Oct

48 ILocal Number Administration

~~~,x:«~~

49

60

61

62

63

64

66

66

67

58

69

Request for Information

Develop RFI

Send RFI to Potential VendorslBidders

Receive Information from VendorslBidders

Supplemental RFI to Vendors

Responses Back from Vendors

Contracting Entity

Form Limited Liability Corp··MCAC

MD Commission Endorses LLC Formation

First Official LLC Members Meeting

RFP/RFQ Development

v: •
IItt:NASC / SMS Subcommittee

~:
.11/2

II
.11/15 .

V: i : 'r
Legal Comnilttee

+6/24

+6/28

• •

Project: Maryland Local Number Portab
Date: 8128196

60

61

62

63

64

66

66

Review ICC RFP

Finalize MD RFP Draft

Steering Committee Review of Drafts

Legal Committee Review of Drafts

Send MD RFP to Vendors

Press Releases on RFP & LLC Activities

Vendor PreQualification Notices Due

Task

Critical

Progress

mWJM~!mlliMNmmm9 Milestone

c= I Summary

Rolled Up Task

Page 3

~~~~~I FP Draft!ng Te;un

teerlng ¢ommlttee
~:~!!!!!!!~~!!!!!;!JI j.

~"CT~

/2~

• 'Rolled Up Milestone 0
• " IRolied Up Progress



I I ---.-------

~~~]~~l1i~~t[~~~{~~~~~tl

~

}
~
~R

·~16,
a,.
t+ :

~
l~~!./26: .

~~~~L

~.~

.m

Qtr 3, 1996 Qtr 4, 1996
Jul Oct

Qtr 2, 199q-­
Apr

1 Qtr 1, 1996 ~
Jan

~ Qtr 2, 1995 F-mr 3,-1995- Qtr 4, 1995
Apr Jul Oct

Delivery (Dates TBD)

steering Committee & MCAC Mtgs

Select Vendors (Dates TBD)

Status to steering Committee

RFP Responses Due

Develop ProcesseslPlatform (Dates TBD)

Tentative Bidders' Conference (Q&A)

Closing Date for RFP Questions from Vendors

steering Committee Prequalification Review

Vendor Prequalification status Issued

RFP Team Meeting to Draft Responses to Q's

RFP Conf Call to Finalize PreQual Status

MCAC Plans Bidder's Conference

Prequalification Notices ReceivedlProcessed

MCAC Finalizes Prequallficatlon Application

MCAC Prequal Application Status Review

Task Name

81

78

76

82

73

77

71

79

67

69

80

70

10

74

76

72

68

I I

83 NPAC/SMS Testing

1 I ------.--
84 live Porting of Numbers to Occur

86 Determ Vendor Compliance w/Accept Testing

86 Full Dbase Deployment of BLTMIWASH Latas

87

88 1Net'tWrk Development (Dates TBD)

Project: Maryland Local Number Portab
Date: 8128/96

Task

Critical

Progress

Mtmtj~!iimiWMi@ili!mWfl Milestone

I ~ Summary

Rolled Up Task

•,...--- .....
Rolled Up Milestone

Rolled Up Progress

Page 4



Task Name10

Maryland Local Number Portability Consortium

1-------.- ~ 2, 1995=f Qtr 3, 1995 Qtr 4, 1995 Qtr 1.1996 Qtr 2,1996 Qtr 3.1996 Qtr 4.1996 ,-----
~ ~ ~ ~ ~ ~ ~

I ,-- ------_..------ -.... -'-"

..flm:l~i~~~~~IB§fmmmRmj89

90

91

Switch Development

Develop SCP & OSSs

Inter-Network Testing

. .

•••nMUU,I,wmWffiEI;JID@iIIMliJWmr&fflWtf
:o:-:~•.;.;~•.;.;·:,,:-~:~:::::::::~:::::i::·::-:::::::::~::::~~::::~:::::::::::::::;::::::::::::::::::::::::::::::::::::~::

92 Implementation

93

..
~
I!!!!!!!I

Define Mission StatementJDeliverables

Operations (Dates TBD)

94

95

~--1' CLECs Provide Rank Order to PSC •

96

~-l- NPA-NXX Worksh~el10 OperationsMember~

100

~ PSC Present Consolidated List t~ Ops~eam~_

Develop Issues Database

...... n.
:.... n-.-v

........

...
101 Review MClmetro CPC Test Plan

mmlmmH~!llmImmmIl
102 Determine Switch LRN Software Availability

103

104

105

106

, 107

Develop InterCompany Process Flows

Steering Committee Review of EO Roll-Out Draft

Complete Office Roll-Out Schedule

Develop Detailed End-End Test Plan

Review and Assess E911 Impact

....
/17

~~f:~~~W~~H~t~~aE

~l~mlr~~~i~~i~i]~~~rf

f:t1~~~~f}]1~~~~f:~1~~tlM~~

Project: Maryland Local Number Portab
Date: 8128/96

108

109

110

Operations Assessment (Dates TBD)

Systems Modifications (Dates TBD)

Testing (Dates TBD)

Task

Critical

I:tX!Mfllittlffi¥lmnil
r= ~

Milestone

Summary
•• •

j~~~r:~f:tt:~r~tr~~~~~t~rmr~[~ilit~r@1~m.~1 ~IDI~~~J~mm~f)~~j~jt

:~~lffi~~~~~A'1~lli1~~f.~@kt~~~!~~~~~!~~~11{~¥~~ill~~~~~~{!~1@~~~~r~~*§~1~?l~~:

• "A"
Rolled Up Milestone 'j

Rolled Up Progress

I I

Progress Rolled Up Task

Page 5



Maryland Local Number Portability Consortium

Oct
Qtr 4,1996

Oct

~Fh~)QQO;'O.l~

~.«~-.:.«~

~1.~~~Jfi~~~~f~~~~mij;~f:tfi~t~ffi~~~~::~~~~~~~~~if.~~ ~~~~$.3i~~~~~~~~~;t~~~~_j¥mi~ill~·. .". "

• :. I
..Rat!ng & Billing Com~lttee :

Qtr 4,1996
Jut

Qtr 3,1995
10 I Task Name

114

117 I Document Processes by Call Type

116 I Review Baseline B&R Switch Requirements

115 IBilling and Rating Requirements

112 I Inter-Network Testing (Dates TBD)

111 r Training (Dates TBD)

113 I Deployment (Dates TBD)

118 I Document MD Issues/Requirements

119 I Complete First Draft of B&R Requirements

~1Mmm\
: .3/27

120

121 ISYt4tch Requirements • e
122 I Review Baseline Requirements for Switch

123 I Document MD Issues/Requirements

124 I Complete First Draft of Switch Requirements

125 I Update Draft to Reflect Recent Orders

126

127 fSCP Requirements

128 I Review Baseline Requirements for SCP

129 I Document MD Issues/Requirements

1;50 I Complete First Draft of SCP Requirements

"ements Team..
~~

131 I Update Draft to Reflect Recent Orders

132

Project: Maryland Local Number Portab
Date: 8128196

Task

Critical

Progress

W@MMTh1mmr@i@n
I I

Milestone

Summary

Rolled Up Task

•\$--'"
Rolled Up Milestone ()

IRolled Up Progress

Page 6



Maryland Local Number Portability Consortium

Qtr 2,1996 Qtr 3,1996 Qtr 4,1996 I Qtr 1, 1996 I Qtr 2, 1996 I Qtr 3, 1996 I Q1r 4,1996

10 Task Name Apr Jul Oct I Jan I Apr I Jul Oct

133 Operator Services Requirements . .:I

----------~- ----~

134 Review Baseline Requirements for OpSvc

~,\SM"mT.~-_._--

135 Document MD Issues/Requirements

--
136 Complete First Draft of OpSvc Requirements ,3/22

Task m@mmn@!l!WMlfil Milestone • Rolled Up Milestone 0
Project Maryland Local Number Portab

Critical I I Summary • • 'Rolled Up ProgressDate: 8128196

Progress Rolled Up Task

Page 7



Maryland Local Number Portability Consortium

Qtr 1, 1997 I
Jan I

Qtr 2,1997 I
Apr I

Qtr 3,1997 I
Jul I

Qtr 4,1997 I
Oct 1

Qtr 1, 1998 I
Jan I

Qtr 2,1998 T
Apr I

Qtr 3,1998 1
Jul -r

Qtr 4,1998 I
Oct I

Qtr 1, 1999 I
Jan I

Qtr 2,1999 I
Apr 1

Qtr 3,1999
Jul

------q,
Project: Maryland Local Number Portab
Date: 8128/96

Task

Critical

Progress

l~~~lN~~~~f.!~I~i~"Qf~nf: Milestone

I I Summary

Rolled Up Task

Page 8

• 'Rolled Up Milestone 0
" • 'Rolled Up Progress



Maryland Local Number Portability Consortium

Qtr 1,1997 I
Jan I

Qtr 2,1997 I
Apr I

Qtr 3,1997 I
Jul I

Qlr 4,1997 I
Oct I

Qtr 1, 1998 I
Jan I

Qtr2,1998 I
ADr I

Qtr 3,1998 I
Jul I

Qtr 4,1998 I
Oct I

Qtr 1, 1999 I
Jan I

Qtr 2,19991
ADr I

Qtr 3,1999
Jul

~._.~.i'!fil~
tlm~~1ffl$lliIi.Mf¥mf'

Project: Maryland Local Number Portab
Date: 8/28/96

Task

Critical

Progress

mFuumMllM@llH Milestone

I I Summary

Rolled Up Task

Page 9

• 'Rolled Up Milestone 0
" '" I. Rolled Up Progress



Maryland Local Number Portability Consortium

Qlr 1, 1997 I
Jan 1

Qlr 2, 1997 ·1
Apr I

Qlr 3,1997 I
Jul I

Qlr 4,1997 I
Oct I

Qlr 1, 1998 I
Jan I

Qlr 2,1998 I
Apr I

Qlr 3,1998 I
Jul I

Qlr 4,1998 I Qlr 1, 1999 I
Oct I Jan I

Qlr 2,1999 I
Apr I

Qlr 3,1999
Jul

: :

: ,

ti:M1WflMmmnmmli Milestone
Project: Maryland Local Number Portab
Date: 8f2B198

Task

Critical

Progress

I I Summary

Rolled Up Task

Page 10
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'Rolled Up Mileslone <)

'.Rolled Up Progress



Maryland Local Number Portability Consortium

Qlr 1, 1997 I
Jan I

i~I'®~f~i~~r@rl~!;~:
~~iif:rnmf:rJ~~fl~~W@t

~1~~~~~~~ffJ~.~~~m~~

Qlr 2,1997 I
Apr I

Qlr 3,1997 I
Jul I

Qlr 4,1997 I
Oct I

Qlr 1, 1998 I
Jan I

Qlr 2,1998 I
Apr I

Qtr 3,1998 I
Jul I

Qlr 4,1998 I
Oct I

Qlr 1, 1999 I
Jan I

Qtr 2,1999 I
Apr I

Qtr 3,1999
Jul

!~~~~~rnm~~~I~am~., .

i * 'WI

: :
: ,

Project: Maryland Local Number Portab
Date: 8128/96

Task

Critical

Progress

m;tmmmmmmmmE~ Milestone

I I Summary

Rolled Up Task

Page 11
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Rolled Up Milestone 0
'Rolled Up Progress



Maryland Local Number Portability Consortium

Qtr 1,1997 I
Jan I

Qtr 2,1997 I
Apr I

Qlr 3,1997 I
Jul r

Qtr 4,1997 I
Oct I

Qtr 1, 1998 I
Jan I

Qtr 2,1998 I
Apr I

Qtr 3,1998 I
Jul I

Qtr 4,1998 I
Oct I

Qtr 1, 1999 I
Jan I

Qtr 2,1999 I
Apr I

Qtr 3,1999
Jul

i :

------"

Operations Team

Operations Team

Operations Team

~~~!~~j~~~j~l~i~~~~~~ij%1llFf:~j~~]~~~~llm~~~Km~n.~

iiHi~~@tMNOO~&M~~mmmmmmmM::M

'Rolled Up Milestone 0
I,Rolled Up Progress..... ......•

Summary

w:mmmm:mmm;;mnmi Milestone
II ICritical

Task

Project: Maryland Local Number Portab
Date: 8128196

~~t~~~t1~~~~m1[@j~OOii~Uffiif;m~~t~.I~~Jf:1

Progress Rolled Up Task
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Maryland Local Number Portability Consortium

_l_~:ifU:*Jmiili"'J..xS:.x: u~I#L1.$~:*lli~::::..@g:;§~

Qtr 3,1997
Jul

Qtr 4.1997
Oct

Qtr 1, 1998
Jan

Qtr 3,1998
Jul

Qtr 4,1998
oct

Qtr 1,1999
Jan

Qtr 3,1999
Jul

Project: Maryland Local Number Portab
Date: 8128/96

Task

Critical

Progress

Milestone

Summary

Rolled Up Task

Page 13

• 'Rolled Up Milestone 0
" • I.Rolied Up Progress



·------ ------------
Maryland Local Number Portability Consortium

~ I ~ I ~ I ~ I ~ I ~ I ~ I ~ I _ I ~ I ~

I- Qtr 1, 1997 I Qtr 2,1997 I Qtr 3,1997 I Qtr 4,1997 I Qtr 1, 1998 I Qtr 2,1998 I Qtr 3,1998 I Qtr 4, 1998 I Qtr 1, 1999 I Qtr 2,1999 I Qtr 3,1999 I I

Project: Maryland Local Number Portab
Date: 8/28/96

Task

Critical

Progress

Iw,wmIIWWllm{WW@1 Milestone

C--- =:=J Summary

Rolled Up Task

• 'Rolled Up Milestone 0
\Ii II IRolied Up Progress
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SMS Regionalization

SA's Regional SMS Strategical
Options

II SA's Regional SMS Transactions
(Preliminary Estimates)

II SA's LNP Roll-Out Schedule
(Partial, Tentative List)

Atlantic, Carrier Services - Renie Spriggs



Regional SMS Options

OPTION 1: -MD State SMSINY State SMS
-Wait for NANG Activity

OPTION 2: - NY SMS becomes NYNEX Regional SMS

-MD SMS becomes Bell Atlantic Regional SMS

• OPTION 3: -One Regional SMS for NYNEX &BA Regions

• OPTION 4: -NY or MD SMS becomes the two Regions' SMS

• OPTION 5: -NY SMS Absorbs a Portion of BA's MSAs

Atlantic, Carrier Services - Renie Spriggs



Regional SMS Options

How To Make It Happen

Expand the LLC Membership

Expand RFP Requirements

Stakeholder BA Regulatory Groups

• Stakeholder state commissions

• Petition FCC/NANC re evolution to
a Regional SMS

·,._wa Atlantic, Carrier Services - Renie Spriggs



Regional SMS Transactions

SSUMPTIONS
19.6 M Access Lines

20 Subtending Carriers

II 23 Transactions per record

II High =30% Penetration

II Med = 20% Penetration

II Low =10% Penetration

Atlantic, Carrier Services - Rania Spriggs
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Partial Roll-Out Schedule

August 31, 1997: Begin 1st CO in Baltimore

August 31, 1997: Begin Washington Sub

II October 1997: Begin Philadelphia MSA

II April 1998: Begin Pittsburgh MSA

Atlantic, Carrier Services - Renie Spriggs
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